Request for City Council Committee Action
From the Convention Center Expansion Project

Date December 9, 2002
To Ways and Means Budget Committee
Subject MCCX —Change order # 17.012

Recommendation - Approve Changes Order No. 12 increasing Contract Number 15224
by $585,000.00, so that the contract totals $16,950,264.00. This amount represents the full
and final payment for this contract.

Prepared or Submittedby ~ Toni Frazier Phone (612) 673-5822

Approved by Anthony Lopez John Moir

Presentersin Committee — Anthony L opez

Financial Impact

____Nofinancial impact

____Action requires an appropriation increase to the Capital Budget

____Action requires an appropriation increase to the Operating Budget

____Action providesincreased revenue for appropriation increase

____Action requires use of contingency or reserves

_X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.

__Request provided to the Budget Office when provided to the Committee Coordinator

Community I mpact (useany categoriesthat apply)
_____Neighborhood Notification
__X_City Goals
____Comprehensive Plan
__Zoning Code
____ Other

Background/Supporting I nformation — In accordance with the project Change Management Procedures, |
am forwarding the final Change Order for Premier Electric Corporation for your Committee's approval. This
change order coverswork that has been previously submitted to your committee in a* Change Management
Actions’ letter and for which “ Noticesto Proceed” have been issued to the contractor. Funding for this
additional work has been budgeted and no additional appropriation isrequired. Thework islisted by Contract
Issue Notification number (CIN) with a brief explanation of the work and its cost to the project payable from
the Convention Center Fund 0760.




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#5A, Electrical Phase|: Contract #17

City Contractor No. 00-015224

Change Order No. 17.012

Page 3 of 2

CIN No. 01-264: PREMIER ELECTRIC FINAL COST ISSUES

Premier Electric final cost issues dated April 4, 2002 for extended overhead,
material handling, inefficiencies and wage rate increase. Negotiations with

Premier Electric resulted in afinal cost issue settlement.
ADD  $585,000.00

This change order represents the Full and Final amount for this Contract.

TOTALSTHISCHANGE ORDER: $585,000.00




